
ID WBS Name Task Type

1 1 Name of Major Investment Major Steady-State

2 1.1 REQ: Security Analysis Security Analysis

3 1.1.1 300 REQ: Update System Security Plan (SSP) that complies with OMB policy and NIST guidelinesWork Activity

4 1.1.2 Circulate updated SSP for internal review Review

5 1.1.3 Finalize updated detailed SSP External Deliverable

6 1.1.4 Review security costs Review

7 1.1.5 Establish security performance goals and measures Work Activity

8 1.1.6 300 REQ: Update privacy impact assessment Work Activity

9 1.2 Prepare for security certification and accreditation (C&A) Work Activity

10 1.2.1 Determine security categorization Work Activity

11 1.2.2 Identify C&A key participants (DAA, C&A team, CO) Work Activity

12 1.3 Phase 1 - C&A Pre-certification activities Work Activity

13 1.3.1 C&A Phase 1 started Milestone

14 1.3.2 Develop draft Trusted Facility Manuals (TFM) Work Activity

15 1.3.3 Develop draft Security Features Users Guide (SFUG) Work Activity

16 1.3.4 Develop draft Standard Operating Procedures (SOP) Work Activity

17 1.3.5 Develop draft Risk Assessment (RA) Work Activity

18 1.3.6 Develop draft Disaster Recover (DR) plans Work Activity

19 1.3.7 C&A Phase 1 completed Milestone

20 1.4 Phase 2 - Conduct C&A Work Activity

21 1.4.1 C&A Phase 2 started Milestone

22 1.4.2 Conduct the Security Testing and Evaluation (ST&E) Work Activity

23 1.4.3 Update the RA with ST&E findings Work Activity

24 1.4.4 Update the SSP Work Activity

25 1.4.5 Document certification findings Work Activity

26 1.4.6 C&A Phase 2 completed Milestone

27 1.4.7 Forward certification findings to DAA for an accreditation decision External Deliverable

28 1.5 REQ: Conduct C&A post-accreditation activities Work Activity

29 1.5.1 OCIO REQ: Maintain approved system configuration and documentation Work Activity

30 1.5.2 OCIO REQ: Conduct re-accreditation as necessary Work Activity
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ID WBS Name Task Type

31 1.6 REQ: Telecommunications Analysis Telecommunications Analysis

32 1.6.1 Maintain telecommunications cost estimates Work Activity

33 1.6.2 Maintain telecommunications performance goals and measures Work Activity

34 1.6.3 Conduct post implementation reviews for telecommunication analysis Review

35 1.7 REQ: Business Case Business Case 

36 1.7.1 Maintain major investment concept and mission analysis Work Activity

37 1.7.2 300 REQ: Update major investment assumptions and constraints Work Activity

38 1.7.3 300 REQ: Ensure investment alignment to agency mission/strategic goals and objectives Work Activity

39 1.7.4 300 REQ:  Ensure investment's link to strategic goals from the President's Management AgendaWork Activity

40 1.7.5 OCIO REQ: Update major investment business case (Exh.300) Work Activity

41 1.7.6 OCIO REQ: Revise investment review submission package Work Activity

42 1.7.7 300 REQ: Obtain approval of OMB 300 Exhibit by Project Manager Work Activity

43 1.7.8 Sponsor & Agency review investment submission Review

44 1.7.9 Sponsor & Agency approve investment submission External Deliverable

45 1.7.10 OCIO review initiative and recommend appropriate action Review

46 1.7.11 Agency Head reviews re-baseline if project's EVMS measures had a greater than 10% varianceReview

47 1.7.12 E-Board makes annual investment decisions Milestone

48 1.8 REQ: Resource Planning Resource Planning

49 1.8.1 Update team members and roles Work Activity

50 1.8.2 Update organization chart of team members Work Activity

51 1.8.3 Determine new equipment and materials needed Work Activity

52 1.8.4 Allocate cost estimates to the new resources Work Activity

53 1.8.5 Maintain resource plan Work Activity

54 1.9 REQ: Cost Planning Cost Planning

55 1.9.1 Maintain investment cost goals Work Activity

56 1.9.2 Maintain earned value management (EVM) methodology Work Activity

57 1.9.3 Ensure EVM continues to meet ANSI/EIA standard 748 Work Activity

58 1.9.4 300 REQ: Maintain performance measurements and reports Work Activity

59 1.9.5 300 REQ: Conduct FFMIA compliance review (if project is a financial management system) Review

60 1.10 REQ: Risk/Issue Planning Risk/Issue Planning
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ID WBS Name Task Type

61 1.10.1 Maintain risk management methodology Work Activity

62 1.10.2 Maintain budget for risk management process Work Activity

63 1.10.3 Maintain threshold criteria for risks Work Activity

64 1.10.4 Maintain reporting formats and tracking of risks Work Activity

65 1.10.5 300 REQ: Maintain risk management plan Work Activity

66 1.11 REQ: Process Planning Process Planning

67 1.11.1 Maintain communications plan Work Activity

68 1.11.2 Maintain change control plan Work Activity

69 1.11.3 Maintain quality assurance plan Work Activity

70 1.11.4 Maintain configuration management plan Work Activity

71 1.11.5 Maintain compliance to records management policy Work Activity

72 1.11.6 300 REQ: Maintain electronic transactions and record keeping processes covered in GPEAWork Activity

73 1.11.7 Hold review for process management plans Review

74 1.12 REQ: Requirements Requirements

75 1.12.1 Maintain high level functional requirements Work Activity

76 1.12.2 Maintain technical requirements Work Activity

77 1.12.3 Assess requirement specifications Work Activity

78 1.13 REQ: Design Design

79 1.13.1 Maintain functional design Work Activity

80 1.13.2 Maintain detailed design Work Activity

81 1.14 REQ: Procurement Planning Procurement Planning

82 1.14.1 Maintain requirements definition Work Activity

83 1.14.2 Review number of contracts required to accomplish investment Work Activity

84 1.14.3 Revise acquisition strategy based on updated requirements Work Activity

85 1.14.4 300 REQ: Obtain approval of updated acquisition strategy from Procurement Executive Review

86 1.14.5 OCIO REQ: Obtain IT spending waiver from OCIO Work Activity

87 1.14.6 Acquire selected resource Work Activity

88 1.15 REQ: Enterprise Architecture Enterprise Architecture

89 1.15.1 Review investment mapping to agency's architecture Review

90 1.15.2 Ensure investment is consistent with agency's "to be" modernization blueprint Work Activity
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ID WBS Name Task Type

91 1.15.3 300 REQ: Maintain investment's lines of business and sub-functions from FEA Business Reference Model (BRM)Work Activity

92 1.15.4 OCIO REQ: Maintain compliance to USDA EA Work Activity

93 1.16 REQ: Development/Modernization/Enhancement Development

94 1.16.1 Maintain electronic transactions and record keeping Work Activity

95 1.16.2 300 REQ: Conduct Government Paperwork Elimination Act (GPEA) compliance review Review

96 1.16.3 Maintain section 508 compliance specific capabilities Work Activity

97 1.16.4 Update new releases Work Activity

98 1.16.5 Update system baseline Work Activity

99 1.17 REQ: Testing Testing

100 1.17.1 Maintain test environment Work Activity

101 1.17.2 Conduct system testing Work Activity

102 1.17.3 Perform stress testing of new release Work Activity

103 1.17.4 Perform regression testing of new release Work Activity

104 1.17.5 300 REQ: Test management/operational and technical security controls of new release Work Activity

105 1.17.6 Provide Test Problem Report (TPR) of new release External Deliverable

106 1.17.7 Create bug fixes in test environment Work Activity

107 1.17.8 Hold Section 508 compliance review Review

108 1.18 REQ: Production Production

109 1.18.1 Maintain production environment Work Activity

110 1.18.2 Conduct production readiness review Milestone

111 1.18.3 Roll-out new release to entire investment group Work Activity

112 1.19 REQ: Training Training 

113 1.19.1 Maintain training strategy Work Activity

114 1.19.2 Maintain training materials Work Activity

115 1.19.3 Determine schedule for training workshops Work Activity

116 1.19.4 300 REQ: Continue to train new users Work Activity

117 1.19.5 Continue to hold training workshops Work Activity

118 1.20 REQ: Operations and Maintenance/eGov Review Operations and Maintenance

119 1.20.1 Perform ongoing operations and support Work Activity

120 1.20.2 Make final investment decisions Work Activity
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121 1.20.3 Assess stakeholder and user/customer satisfaction Work Activity

122 1.20.4 Assess technology Work Activity

123 1.20.5 Conduct/revisit O&M/eGov review Review

124 1.20.6 Conduct Lessons Learned for new investments Work Activity
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